
10/1/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

CNM002 Pay Period:  10/1/2016Contract: Estimate Number: 0034 to  10/31/2016Estimate Type: Progress Estimate Approved:No

Stansell Electric Company, Inc.Contractor:

Contractor's
Address:

860 Visco Drive
Nashville,  TN   37210-2150

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/24/2013

06/12/2013

07/01/2013

08/05/2013

%

$84,140.68

740.0

1,198.0

1,198.0

161.89

%Percent Complete($):

%Percent Behind:

DAVIDSON, RUTHERFORD

66.27

Date Notice to Proceed: 07/22/2013

07/31/2015

$7,233,410.72

$7,151,464.28

$7,016,157.46 $13,271.36$7,002,886.10

$0.00

$0.00Test Report Payment Adjustments:

$7,016,157.46 $7,002,886.10 13,271.36

$6,932,016.78 $13,271.36$6,918,745.42

$84,140.68 $0.00

$0.00 $0.00

$0.00 $0.00

THE NASHVILLE SMARTWAY ITS EXPANSION ON I-24 & S.R. 840

95.62

20161031

Project(s): 98300-3155-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-I-098-3(22)100.00 44727213,271.3698300-3155-44 28Nashville SmartWay ITS Expansion

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98300-3155-44 0100 9504 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22,320.69

0.000

1.000

$0.00

$22,320.69

104-03 ADDITIONAL WORK
(DESCRIPTION)/Repair of DMS#66

98300-3155-44 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

98300-3155-44 0100 9006 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

-145.000

$0.00

$-145,000.00

108-07 LIQUIDATED DAMAGES

98300-3155-44 0100 9005 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

98300-3155-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,966.37

0.000

1.000

$0.00

$17,966.37

201-01 CLEARING AND GRUBBING

98300-3155-44 0100 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,280.000 $1.20

0.000

370.000

$0.00

$444.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3.00 9.009.00 0.000.0098300-3155-44 0100 0030 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

384.000 $5.00

0.000

9.000

$0.00

$45.00

209-09.01 SANDBAGS

98300-3155-44 0100 0040 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,600.000 $2.00

0.000

88.880

$0.00

$177.76

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

98300-3155-44 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $79.80

0.000

54.000

$0.00

$4,309.20

705-01.01 GUARDRAIL AT BRIDGE ENDS

98300-3155-44 0100 9007 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $38.68

0.000

65.000

$0.00

$2,514.20

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST

98300-3155-44 0100 9003 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $99.75

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

98300-3155-44 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,991.000 $19.34

0.000

4,400.000

$0.00

$85,096.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

98300-3155-44 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29.01

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

Page 3RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 15.0015.00 0.000.0098300-3155-44 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $736.62

0.000

15.000

$0.00

$11,049.30

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

98300-3155-44 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $2,578.17

0.000

17.000

$0.00

$43,828.89

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

98300-3155-44 0100 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,045.00

0.000

2.000

$0.00

$6,090.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

98300-3155-44 0100 9502 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,265.25

0.000

4.000

$0.00

$5,061.00

705-14.20 RELOCATE AND REWORK
ATTENUATOR

98300-3155-44 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $2.46

0.000

300.000

$0.00

$738.00

706-01 GUARDRAIL REMOVED

98300-3155-44 0100 9503 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $406.30

0.000

90.000

$0.00

$36,567.00

711-02.04 REINFORCED CONCRETE
MEDIAN BARRIER
(DESCRIPTION)/Reinforced
Concrete Median Barrier (Transition)

98300-3155-44 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $20.16

0.000

114.000

$0.00

$2,298.24

711-05.01 REMOVAL & DISPOSAL OF
CONCRETE MEDIAN BARRIER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2.88 1.001.00 0.000.0098300-3155-44 0100 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $65,000.00

0.000

1.000

$0.00

$65,000.00

712-01 TRAFFIC CONTROL

98300-3155-44 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,400.000 $24.00

0.000

702.000

$0.00

$16,848.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

98300-3155-44 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,800.000 $10.00

0.000

1,404.000

$0.00

$14,040.00

712-02.36 REMOVE AND RELOCATE
PORTABLE BARRIER RAIL

98300-3155-44 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $40.00

0.000

80.000

$0.00

$3,200.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

98300-3155-44 0100 0150 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

680.000 $7.50

0.000

515.000

$0.00

$3,862.50

712-06 SIGNS (CONSTRUCTION)

98300-3155-44 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $650.00

0.000

4.000

$0.00

$2,600.00

712-08.03 ARROW BOARD (TYPE C)

98300-3155-44 0100 0170 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $53.90

0.000

555.000

$0.00

$29,914.50

712-08.06 UNIFORMED POLICE OFFICER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

133.25 247.00247.00 0.000.0098300-3155-44 0100 9500 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $99.00

0.000

247.000

$0.00

$24,453.00

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

98300-3155-44 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $766.75

0.000

2.000

$0.00

$1,533.50

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING

98300-3155-44 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,791.03

0.000

2.000

$0.00

$9,582.06

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

98300-3155-44 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

1.000

$0.00

$2,000.00

713-16.02 TRUCK MOUNTED IMPACT
ATTENUATOR (W/FLASHING
ARROW BOARD)

98300-3155-44 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,400.79

0.000

10.000

$0.00

$24,007.90

714-08.09 LIGHT STANDARDS
(DESCRIPTION)/(25 FT POLE
HEIGHT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02100100

-6,500.0010.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02100100

6,500.000.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

8.75 20.0020.00 0.000.0098300-3155-44 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $2,769.81

0.000

20.000

$0.00

$55,396.20

714-08.10 LIGHT STANDARDS
(DESCRIPTION)/(30 FT POLE
HEIGHT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02200100

-16,780.0020.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02200100

16,780.000.000

0.000.000

98300-3155-44 0100 9011 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,486.29

1.000

1.000

$1,486.29

$1,486.29

714-08.10 LIGHT STANDARDS
(DESCRIPTION)/REPAIR RDS #529

98300-3155-44 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $2,937.73

0.000

11.000

$0.00

$32,315.03

714-08.11 LIGHT STANDARDS
(DESCRIPTION)/(35 FT POLE
HEIGHT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02300100

-9,999.0011.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02300100

9,999.000.000

0.000.000

98300-3155-44 0100 9505 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,660.75

0.000

1.000

$0.00

$6,660.75

714-08.46 FOUNDATION (ONLY) FOR HIGH
MAST LIGHT STANDARD
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.000.0098300-3155-44 0100 0240 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $357,569.07

0.000

1.000

$0.00

$357,569.07

717-01 MOBILIZATION

98300-3155-44 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $23,195.03

0.000

24.000

$0.00

$556,680.72

725-20.02 CCTV POLE & FOUNDATION (80FT
POLE W/LWRNG DVICE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02500100

-327,401.1945.750

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT02500100

-13,236.950.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02500100

340,638.130.000

0.000.000

98300-3155-44 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,387.84

0.000

2.000

$0.00

$6,775.68

725-20.03 LOWERING TOOL FOR CAMERA
LOWERING DEVICE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02600100

-5,081.762.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02600100

5,081.760.000

0.000.000

98300-3155-44 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $65,786.86

0.000

3.000

$0.00

$197,360.58

725-20.22 STEEL OVERHEAD SIGN
STRUCTURE (SPANS 51FT TO
70FT)/(SPANS 51 FT TO 70 FT)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

7.30 4.004.00 0.000.0098300-3155-44 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $78,243.54

0.000

4.000

$0.00

$312,974.16

725-20.23 STEEL OVERHEAD SIGN
STRUCTURE (SPANS 71FT TO
90FT)/(SPANS 71 FT TO 90 FT)

98300-3155-44 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $212,811.63

0.000

1.000

$0.00

$212,811.63

725-20.30 STEEL OVERHEAD SIGN
STRUCTURE (SPANS 201FT TO
250FT)/(SPANS 201 FT TO 250 FT)

98300-3155-44 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

118.000 $374.21

0.000

169.000

$0.00

$63,241.49

725-20.43 PULL BOX (TYPE C)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03000100

-5,266.5050.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03000100

5,266.500.000

0.000.000

98300-3155-44 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

82.000 $940.20

0.000

92.000

$0.00

$86,498.40

725-20.44 PULL BOX (TYPE D)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03100100

-15,059.0050.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03100100

15,059.000.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

812.00 136.00136.00 0.000.0098300-3155-44 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $1,269.73

0.000

136.000

$0.00

$172,683.28

725-20.45 PULL BOX (TYPE E)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03200100

-40,191.00100.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03200100

40,191.000.000

0.000.000

98300-3155-44 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

53,480.000 $0.87

0.000

46,976.000

$0.00

$40,869.12

725-20.55 CABLE (1/C #6 AWG.)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03300100

-20,631.0146,976.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT03300100

-2,861.760.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03300100

23,492.770.000

0.000.000

98300-3155-44 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,620.000 $1.16

0.000

34,189.000

$0.00

$39,659.24

725-20.56 CABLE (1/C #4 AWG.)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03400100

-8,581.6012,620.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03400100

8,581.600.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

57294.00 36,642.0036,642.00 0.000.0098300-3155-44 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,525.000 $1.62

0.000

36,642.000

$0.00

$59,360.04

725-20.57 CABLE (1/C #2 AWG.)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03500100

-17,516.5016,525.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03500100

17,516.500.000

0.000.000

98300-3155-44 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,100.000 $2.24

0.000

16,125.000

$0.00

$36,120.00

725-20.58 CABLE (1/C #1/0 AWG.)

98300-3155-44 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37,105.000 $2.81

0.000

37,800.000

$0.00

$106,218.00

725-20.59 CABLE (1/C #2/0 AWG)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03700100

-54,459.3026,250.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03700100

54,459.300.000

0.000.000

98300-3155-44 0100 0380 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,838.87

0.000

1.000

$0.00

$18,838.87

725-20.71 ELECTRICAL CONNECTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24.00 18.0018.00 0.000.0098300-3155-44 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $3,938.10

0.000

18.000

$0.00

$70,885.80

725-20.81 RADIO & ANTENNA (TYPE A)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03900100

-12,190.5018.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03900100

13,545.000.000

0.000.000

98300-3155-44 0100 9012 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,302.90

1.000

1.000

$2,302.90

$2,302.90

725-20.81 RADIO & ANTENNA (TYPE
A)/REPAIR RDS #529

98300-3155-44 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $3,578.45

0.000

9.900

$0.00

$35,426.66

725-20.82 RADIO & ANTENNA (TYPE B)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04000100

-4,646.075.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT04000100

-4,646.070.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04000100

9,292.140.000

0.000.000

98300-3155-44 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $3,671.81

0.000

7.200

$0.00

$26,437.03

725-20.83 RADIO & ANTENNA (TYPE C)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

43.60 21.6021.60 0.000.0098300-3155-44 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $7,866.54

0.000

21.600

$0.00

$169,917.26

725-20.91 CCTV CAMERA SYSTEM (PAN
TILT & ZOOM)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04200100

-86,055.7564.800

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04200100

95,617.500.000

0.000.000

98300-3155-44 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $76,502.27

0.000

8.100

$0.00

$619,668.39

725-21.01 DYNAMIC MESSAGE SIGN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04300100

-464,751.278.100

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04300100

516,390.310.000

0.000.000

98300-3155-44 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $3,738.20

0.000

29.700

$0.00

$111,024.54

725-21.11 NETWORK SWITCH (TYPE A)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04400100

-37,629.3629.700

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04400100

41,810.400.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

21.60 16.2016.20 0.000.0098300-3155-44 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $954.62

0.000

16.200

$0.00

$15,464.84

725-21.21 TERMINAL SERVER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04500100

-7,857.0016.200

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04500100

8,730.000.000

0.000.000

98300-3155-44 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,064.37

0.000

1.000

$0.00

$1,064.37

725-21.47 DEMARCATION POINT CUTOVER

98300-3155-44 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $2,626.62

0.000

21.000

$0.00

$55,159.02

725-21.48 DEMARCATION POINT RISER
ASSEMBLY

98300-3155-44 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $730.17

0.000

10.000

$0.00

$7,301.70

725-21.71 TRANSFORMER (TYPE A)

98300-3155-44 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,118.31

0.000

5.000

$0.00

$10,591.55

725-21.72 TRANSFORMER (TYPE B)

98300-3155-44 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $278.40

0.000

0.000

$0.00

$0.00

725-21.73 TRANSFORMER (DESCRIPTION)/
(TYPE C)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

23.50 42.3042.30 0.000.0098300-3155-44 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $6,348.12

0.000

42.300

$0.00

$268,525.48

725-21.91 RADAR DETECTION SYSTEM

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05100100

-140,399.1242.300

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05100100

155,999.030.000

0.000.000

98300-3155-44 0100 9009 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,357.30

1.000

1.000

$4,357.30

$4,357.30

725-21.91 RADAR DETECTION
SYSTEM/REPAIR RDS #529

98300-3155-44 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,320.000 $3.69

0.000

28,782.000

$0.00

$106,205.58

725-21.96 RDS COMM CABLE
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 19.0019.00 0.000.0098300-3155-44 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $4,415.88

0.000

19.000

$0.00

$83,901.72

725-21.97 SOLAR POWER FOR RDS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05300100

-14,228.2818.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05300100

14,228.280.000

0.000.000

98300-3155-44 0100 9010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,943.95

1.000

1.000

$1,943.95

$1,943.95

725-21.97 SOLAR POWER FOR RDS/REPAIR
RDS #529

98300-3155-44 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,760.000 $6.75

0.000

2,170.000

$0.00

$14,647.50

725-22.21 CONDUIT BANK (TYPE 1)

98300-3155-44 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

440.000 $7.20

0.000

445.000

$0.00

$3,204.00

725-22.22 CONDUIT BANK (TYPE 2)

98300-3155-44 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

127,380.000 $8.19

0.000

121,966.000

$0.00

$998,901.54

725-22.24 CONDUIT BANK (TYPE 4)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05600100

-161,729.19112,500.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05600100

161,729.190.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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3065.00 1,190.001,190.00 0.000.0098300-3155-44 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

875.000 $56.10

0.000

1,190.000

$0.00

$66,759.00

725-22.31 CONDUIT BANK BORED (TYPE 1)

98300-3155-44 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

840.000 $56.54

0.000

185.000

$0.00

$10,459.90

725-22.32 CONDUIT BANK BORED (TYPE 2)

98300-3155-44 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,140.000 $48.03

0.000

7,100.000

$0.00

$341,013.00

725-22.34 CONDUIT BANK BORED (TYPE 4)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05900100

-4,266.013,600.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05900100

4,266.000.000

0.000.000

98300-3155-44 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

810.000 $10.63

0.000

1,450.000

$0.00

$15,413.50

725-22.50 DMS CONDUIT BANK

98300-3155-44 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

810.000 $66.62

0.000

307.000

$0.00

$20,452.34

725-22.61 STRUCTURE CONDUIT BANK
(TYPE 1)

98300-3155-44 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,185.000 $80.00

0.000

3,031.000

$0.00

$242,480.00

725-22.64 STRUCTURE CONDUIT BANK
(TYPE 4)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

111835.00 11,250.0011,250.00 0.000.0098300-3155-44 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,970.000 $4.99

0.000

11,250.000

$0.00

$56,137.50

725-22.71 2IN CONDUIT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06300100

-4,137.215,970.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06300100

4,137.210.000

0.000.000

98300-3155-44 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

715.000 $49.75

0.000

1,630.000

$0.00

$81,092.50

725-22.72 2IN CONDUIT BORED

98300-3155-44 0100 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $66.63

0.000

0.000

$0.00

$0.00

725-22.73 2IN STRUCTURE CONDUIT

98300-3155-44 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27,720.000 $1.27

0.000

33,115.000

$0.00

$42,056.05

725-22.74 2IN CONDUIT W/BANK

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06600100

-11,059.2014,400.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06600100

11,059.200.000

0.000.000
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2525.00 2,330.002,330.00 0.000.0098300-3155-44 0100 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,825.000 $2.11

0.000

2,330.000

$0.00

$4,916.30

725-22.75 2IN CONDUIT BORED W/BANK

98300-3155-44 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

390.000 $22.67

0.000

307.000

$0.00

$6,959.69

725-22.76 2IN CONDUIT STRUCTURE
W/BANK

98300-3155-44 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

256.000 $86.64

0.000

386.000

$0.00

$33,443.04

725-23.01 ITS CABLE MARKER

98300-3155-44 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

162,385.000 $1.61

0.000

160,581.000

$0.00

$258,535.41

725-23.10 FIBER OPTIC CABLE (72 F)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07000100

-70,350.00150,000.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07000100

70,350.000.000

0.000.000

98300-3155-44 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,585.000 $1.51

0.000

10,543.800

$0.00

$15,921.14

725-23.22 FIBER OPTIC DROP CABLE ( 6 F )

98300-3155-44 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $1,044.76

0.000

22.500

$0.00

$23,507.10

725-23.26 FIBER OPTIC CLOSURE (12 F)
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376.80 235.20235.20 0.000.0098300-3155-44 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $42.09

0.000

235.200

$0.00

$9,899.57

725-23.28 FIBER OPTIC SPLICE FUSION

98300-3155-44 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,661.43

0.000

4.500

$0.00

$11,976.44

725-23.29 FIBER OPTIC TERMINATION
CABINET

98300-3155-44 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $701.76

0.000

25.200

$0.00

$17,684.35

725-23.31 FIBER OPTIC DROP PANEL ( 12 F
)

98300-3155-44 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $1,175.87

0.000

19.800

$0.00

$23,282.23

725-24.01 CABINET (TYPE A)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07600100

-8,383.1319.800

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07600100

9,314.590.000

0.000.000
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91.60 40.6040.60 0.000.0098300-3155-44 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $4,556.38

0.000

40.600

$0.00

$184,989.03

725-24.02 CABINET (TYPE B)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07700100

-87,830.0062.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07700100

87,830.000.000

0.000.000

98300-3155-44 0100 9008 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,180.92

1.000

1.000

$3,180.92

$3,180.92

725-24.02 CABINET (TYPE B)/REPAIR RDS
#529

98300-3155-44 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $6,288.82

0.000

0.900

$0.00

$5,659.94

725-24.03 CABINET (TYPE C)

98300-3155-44 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $708.97

0.000

1.000

$0.00

$708.97

725-24.10 CABINET BOLLARD/(LOCATIONS
AND WORK SPECIFIED IN PLANS)

98300-3155-44 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,927.49

0.000

1.000

$0.00

$2,927.49

725-24.11 ITS COMMUNICATIONS HUB
(DESCRIPTION)/(LOCATIONS AND
WORK SPECIFIED IN PLANS)

98300-3155-44 0100 0810 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $78.97

0.000

31.700

$0.00

$2,503.35

725-24.25 UNSCHEDULED MAINTENANCE
LABOR
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0.00 1.001.00 0.000.0098300-3155-44 0100 0820 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $103,340.74

0.000

1.000

$0.00

$103,340.74

725-24.31 SPARE PARTS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT08200100

-15,568.131.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08200100

15,568.130.000

0.000.000

98300-3155-44 0100 0830 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $33,759.73

0.000

0.500

$0.00

$16,879.87

725-24.41 BURN-IN PERIOD

98300-3155-44 0100 0840 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,337.54

0.000

1.000

$0.00

$40,337.54

725-24.51 SYSTEM INTEGRATION

98300-3155-44 0100 0850 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,680.79

0.000

0.900

$0.00

$6,912.71

725-24.55 AS-BUILT PLANS

98300-3155-44 0100 0860 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,977.58

0.000

1.000

$0.00

$11,977.58

725-24.61 TRAINING

98300-3155-44 0100 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,000.000 $2.00

0.000

190.000

$0.00

$380.00

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(EC-STR-37 -
REFER TO SHEET 2AD)
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297.94 51.3951.39 0.000.0098300-3155-44 0100 0880 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $179.66

0.000

51.390

$0.00

$9,232.73

801-01 SEEDING (WITH MULCH)

98300-3155-44 0100 9001 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $80.85

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

98300-3155-44 0100 9002 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $107.80

0.000

0.000

$0.00

$0.00

801-06 MULCH

V47 - TSMR *END OF REPORT*
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